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August 9, 2013 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Reference No. 056394 

Re: Monthly Progress Report - July 2013 
Former PlainweU, Inc. Mill Property Operable Unit No. 7 
AUied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
AUegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plalnwell, Inc. Mill Property, please find attached tJiree 
copies of the Progress Report No. 81 for the period of July 1,2013 trough July 31,2013. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

Jennifer L. Quigley, P.E. 

JQ/36/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plalnwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Garret Bondy (AMEC) - electronic only 
Cynthia Draper (AMEC) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Chase Fortenberry (Georgia-Pacific, LLC) - electronic only 
Jeffrey Llfka (Tetra Tech) - electronic only 
Gregory Carh (CRA) - electronic only 
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Progress Report No. 81 
July 1, 2013 to July 31, 2013 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Removal of investigation-derived waste generated during the MW-16 and Additional RI 
Activities investigation. 

• Collection of static groundwater levels and staff gauge measurements from monitoring 
wells and staff gauges on July 31, 2013. 

• Conference call with U.S. EPA on July 31, 2013 regarding U.S. EPA's June 18, 2013 comments 
on the Multi-Area Quality Assurance Project Plan for the 32"' Street Landfill Site (Operable Unit 
No. 4) and Plaimoell Mill Site (Operable Unit No. 7) of the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site, Allegan, Michigan, Revision 03, Addendum 06 (QAPP), 
which was submitted to U.S. EPA on May 16, 2013. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv, the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• Development of response to U.S. EPA's June 18, 2013 corrunents on the QAPP. 

6. Anticipated Development with Work diuing the Next Period 

• None. 
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7. Other Relevant Information 

None. 
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